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ESTIMATE RUN 10/15/2020

ESTIMATE SUMMARY 11:00:00

CONTID: C21863         ESTIMATE NO: 0006 PROG 2005

PCN: 21863-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: SH 14 N CABLE GUARDRAIL IN LARIMER AND WELD COU PERCENT TIME:

PROJECT NO: FSA0253-258                   

I-25: FORT COLLINS NORTH CABLE

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING

9200 E. Mineral Ave., Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Centennial CO 80112     (303)279-0900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,402,868.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,546,548.30 NON-PARTICIPATING 1,076,467.38

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.32

WORK DAYS

WORK DAYS

81.46%

816,232.42

1,076,467.38

1,076,467.38

1,076,467.38

$

$

$

$

30,150.00

3,556,485.58

3,586,635.58

0.00

3,586,635.58

-68,198.22

0.00

3,518,437.36

0.00

AMOUNT DUE 3,518,437.36 1,076,467.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,076,467.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

84.0 TIME ALLOW: 93

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/09/2020

04/09/2020

09/26/2020

12/19/2019

12/27/2019

01/10/2020

04/09/2020
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PCN: 21863-BID    ESTIMATE RUN 10/15/2020

PROJECT: FSA0253-258                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 47.000

0.000

202-00035  
 

883.6047.000

0.00

50.000

LF  

18.80000

0010 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

532.00000

0015 Unclassified Excavation (Complete In Place) 6,968.000

0.000

203-00010  
 

68,286.406,968.000

0.00

6,968.000

CY  

9.80000

0020 Blading 15.000

0.000

203-01500  
 

2,415.0015.000

0.00

50.000

HOUR

161.00000

0025 Topsoil 13,484.000

8,610.000

207-00205  
 

85,061.9022,094.000

33,148.50

26,000.000

CY  

3.85000

0030 *Erosion Log Type 1 (12 Inch) 1,080.000

0.000

208-00002  
 

5,778.001,080.000

0.00

1,080.000

LF  

5.35000

0035 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

4.75000

0040 Concrete Washout Structure 4.000

1.000

208-00045  
 

21,300.005.000

4,260.00

5.000

EACH

4,260.00000

0045 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

13,900.00000

0050 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

968.0020.000

0.00

50.000

HOUR

48.40000

0055 Removal and Disposal of Sediment (Equipment) 20.000

0.000

208-00105  
 

2,900.0020.000

0.00

40.000

HOUR

145.00000
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PCN: 21863-BID    ESTIMATE RUN 10/15/2020

PROJECT: FSA0253-258                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

930.006.000

0.00

30.000

HOUR

155.00000

0065 Removal of Trash 25.000

40.000

208-00107  
 

3,906.5065.000

2,404.00

65.000

HOUR

60.10000

0070 *Erosion Control Management 70.500

4.500

208-00207  
 

44,100.0075.000

2,646.00

75.000

DAY 

588.00000

0075 Temporary Berms 63,318.000

15,542.000

208-00300  
 

63,088.0078,860.000

12,433.60

78,860.000

LF  

0.80000

0080 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

11.000

EACH

318.00000

0085 Soil Conditioning 0.000

26.200

212-00032  
 

74,932.0026.200

74,932.00

39.800

ACRE

2,860.00000

0090 Seeding (Native) Drill 0.000

26.200

212-00706  
 

25,021.0026.200

25,021.00

39.800

ACRE

955.00000

0095 Mulching (Weed Free Hay) 0.000

26.200

213-00002  
 

31,178.0026.200

31,178.00

39.800

ACRE

1,190.00000

0100 Mulch Tackifier 0.000

5,250.000

213-00061  
 

16,800.005,250.000

16,800.00

7,960.000

LB  

3.20000

0105 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

127.00000

0110 *Slope and Ditch Paving (Special) 63,318.000

15,542.000

507-00725  
 

1,348,506.0078,860.000

265,768.20

78,860.000

LF  

17.10000



CONTID: C21863         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21863-BID    ESTIMATE RUN 10/15/2020

PROJECT: FSA0253-258                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

174.000

LF  

42.40000

0120 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

3,050.00000

0125 *Tensioned Cable Barrier (TL-3) 29,120.000

16,884.000

606-20013  
 

975,284.8046,004.000

357,940.80

76,994.000

LF  

21.20000

0130 *End Anchorage (Tensioned Cable Barrier) 24.000

22.000

606-21010  
 

320,620.0046.000

153,340.00

46.000

EACH

6,970.00000

0135 Fence (Plastic) 50.000

0.000

607-11525  
 

72.5050.000

0.00

50.000

LF  

1.45000

0140 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

24.000

EACH

127.00000

0145 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

87.000

EACH

159.00000

0150 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

10.000

EACH

318.00000

0155 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

1.000

EACH

573.00000

0160 *Construction Surveying 0.900

0.100

625-00000  
 

95,500.001.000

9,550.00

1.000

L S 

95,500.00000

0165 *Mobilization 1.000

0.000

626-00000  
 

150,500.001.000

0.00

1.000

L S 

150,500.00000
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PCN: 21863-BID    ESTIMATE RUN 10/15/2020

PROJECT: FSA0253-258                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Public Information Management (Tier IV) 72.500

18.500

626-01114  
 

7,534.8091.000

1,531.80

91.000

DAY 

82.80000

0175 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

229.00000

0180 *Traffic Control Management 70.500

16.500

630-00012  
 

116,580.0087.000

22,110.00

93.000

DAY 

1,340.00000

0185 *Construction Traffic Sign (Panel Size A) 2.000

1.600

630-80341  
 

229.323.600

101.92

4.000

EACH

63.70000

0190 *Construction Traffic Sign (Panel Size B) 17.500

14.000

630-80342  
 

2,806.6531.500

1,247.40

35.000

EACH

89.10000

0195 *Construction Traffic Sign (Panel Size C) 11.500

9.200

630-80343  
 

1,976.8520.700

878.60

23.000

EACH

95.50000

0200 *Construction Traffic Sign (Special) 25.000

20.000

630-80344  
 

859.5045.000

382.00

50.000

SF  

19.10000

0205 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

4,460.00000

0210 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.800

630-80358  
 

2,286.001.800

1,016.00

2.000

EACH

1,270.00000

0215 *Drum Channelizing Device 12.000

9.600

630-80360  
 

963.3621.600

428.16

26.000

EACH

44.60000

0220 *Traffic Cone 115.000

92.000

630-80380  
 

7,907.40207.000

3,514.40

230.000

EACH

38.20000
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PCN: 21863-BID    ESTIMATE RUN 10/15/2020

PROJECT: FSA0253-258                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:00:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mobile Attenuator 0.500

1.300

630-85020  
 

77,310.001.800

55,835.00

2.000

EACH

42,950.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 3,556,485.581,076,467.384,372,718.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Field Office (Class 1) 1.000

0.000

620-00001  
 

12,850.001.000

0.00

1.000

EACH

12,850.00000

0250 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

11,600.001.000

0.00

1.000

EACH

11,600.00000

0255 Sanitary Facility 2.000

0.000

620-00020  
 

5,700.002.000

0.00

2.000

EACH

2,850.00000

CAT 30,150.000.0030,150.00CURRENT AMT0400 $ $ $

$ 3,586,635.581,076,467.38$4,402,868.00$CURRENT AMTPROJECT TOTAL


